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TOTAL [SHEET
ROUTE NO.| SECTION COUNTY | 5| ' No
F.A.P. 351 | 2008-001VB COOK 579 | 218

STA. TO STA.

FED. ROAD DIST. NO. 7 ILL1N01$| FED. AID PROJECT

CONTRACT NO. 60E10

SUGGESTED STAGE 8 TRACK CONSTRUCTION SEQUENCE SUMMARY OF QUANTITIES FOR SUGGESTED STAGE 8 TRACK CONSTRUCTION TASKS

. REMOVE TURNOUTS FOR METRA TRACK $2, INSERT PANELS, & SURFACE TRACK (TWO

CONSECUTIVE SUNDAYS) (METRA). REMOVE TRACK FOR TEMPORARY METRA #2 ( BETWEEN THE CONTRACTOR QUANTITY BY RR

2 SUNDAYS) (STA. 197+07.18 TO STA. 210+59,02) ( CONTRACTOR). FORCE ACCOUNT WORK BY RAILROADS

(FSGI\NII'E'%M (FOR REFERENCE ONLY)

. BEGIN CONSTRUCTION OF CN PORTION OF MAINLINE BRIDGE OVER 153TH ST.

(LATE SPRING / EARLY SUMMER 2009) ITEM UNIT METRA CN

CONSTRUCT SECOND STAGE OF BRIDGE SN 016-2755 FOR CN TRACKS #1 & *2 (WORK RAILROAD TRACK TRK. FT- 8

PERFORMED IN-BETWEEN METRA AND CN MAINLINE TRACKS) (CONTRACTOR). RAILROAD TRACK. REMOVE p— 1352
. REMOVE TEMPORARY CATENARY SUPPORT STRUCTURES #3, #4, #5, #6, #7, #8, #9 & #10

(CONTRACTOR). (CONCURRENT WITH PREVIOUS STEP) REMOVE NO. 15 TURNOUT EACH 2

REMOVE CATENARY DEAD END STRUCTURE AT STA. 215+71.00 SPANNING ACROSS METRA

TRACKS #1 & #2 AND CN TRACKS #1, #2, #3, & #4 (CONTRACTOR). NOTES:
FOR DETAILS AND PAY ITEMS ASSOCIATED WITH CONSTRUCTION OF CATENARY SUPPORT AND
CATENARY DEAD END STRUCTURES SEE CATENARY STRUCTURES SHEETS.

NOTE: w
DURATIONS NOTED ABOVE FOR WORK PERFORMED BY METRA AND THE CN ARE APPROXIMATE EgﬁoﬂﬂélkﬁgAggsig é;EMgEfzgggiﬁgEgF hﬂE#Rgonggg\?I—ééozNgNgIéggTelF-’%?gION oF
ONLY AND SUBJECT TO WEATHER CONDITIONS, AVAILABILITY OF RAILROAD STAFF, AND SCADA/ COMMUNICATION SYSTEM, SEE METRA UTILITIES SHEETS.

NUMEROUS OTHER FACTORS. THE CONTRACTOR SHALL CLOSELY COORDINATE HIS WORK AND

PLANNED SCHEDULE WITH THE RAILROADS CONCERNING WORK TO BE PERFORMED BY THE

RAILROADS. NO ADDITIONAL TIME WILL BE ALLOWED IN THE CONTRACTOR'S SCHEDULE FOR B L A P LN A L D STTH CONSTRUCTION AND INSTALLATION OF
MEETING OF THE INTERIM COMPLETION DATES SPECIFIED FOR THIS PROJECT DUE TO - .

VARIATIONS IN THESE APPROXIMATE DURATIONS.
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REZ 10/19/07 US RTE 6 FROM [-294 TO IL RTE 1
METRA & CN OVER 159TH STREET
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